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1 805
Malibu-Lost Hills 
Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 805
Malibu-Lost Hills 
Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 806
Manteca Police 
Department CA SAN JOAQUIN 1 CDMA 12/11/03 N 06/11/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 806
Manteca Police 
Department CA SAN JOAQUIN 2 CDMA 12/11/03 N 06/11/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 810
Marin County 
Sheriffs Department CA MARIN 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 810
Marin County 
Sheriffs Department CA MARIN 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 811
Marina Del Rey 
Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 811
Marina Del Rey 
Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 813
Martinez Police 
Department CA CONTRA COSTA 1 CDMA 03/26/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 813
Martinez Police 
Department CA CONTRA COSTA 2 CDMA 03/26/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 815
Maywood Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 815
Maywood Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 825
Milpitas Police 
Department CA SANTA CLARA 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 825
Milpitas Police 
Department CA SANTA CLARA 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 828
Monrovia Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 828
Monrovia Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 829
Montclair Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 829
Montclair Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 830
Montebello Police 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 830
Montebello Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 834
Monterey Park 
Police Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 834
Monterey Park 
Police Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 836
Morgan Hill Police 
Department CA SANTA CLARA 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 836
Morgan Hill Police 
Department CA SANTA CLARA 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 838
Mountain View 
Police Department CA SANTA CLARA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 838
Mountain View 
Police Department CA SANTA CLARA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 849
Norwalk Sheriffs 
Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 849
Norwalk Sheriffs 
Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 850
Novato Police 
Department CA MARIN 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 850
Novato Police 
Department CA MARIN 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 864
Palmdale Sheriffs 
Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 864
Palmdale Sheriffs 
Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 865
Palo Alto Police 
Department CA SANTA CLARA 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 865
Palo Alto Police 
Department CA SANTA CLARA 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 866

Palos Verdes 
Estates Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 866

Palos Verdes 
Estates Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 868
Pasadena Police 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 868
Pasadena Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 872
Pico Rivera Sheriffs 
Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 872
Pico Rivera Sheriffs 
Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 873
Piedmont Police 
Department CA ALAMEDA 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 873
Piedmont Police 
Department CA ALAMEDA 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 877
Placer County 
Sheriff-Auburn CA PLACER 1 CDMA 12/11/03 N 06/11/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 877
Placer County 
Sheriff-Auburn CA PLACER 2 CDMA 12/11/03 N 06/11/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 878
Placer County 
Sheriff-Tahoe City CA PLACER 1 CDMA 12/11/03 N 06/11/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 878
Placer County 
Sheriff-Tahoe City CA PLACER 2 CDMA 12/11/03 N 06/11/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 879
Pleasant Hill Police 
Department CA CONTRA COSTA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 879
Pleasant Hill Police 
Department CA CONTRA COSTA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 882
Pomona Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 882
Pomona Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 890

Redondo Beach 
Fire Department 
Station #2 CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 890

Redondo Beach 
Fire Department 
Station #2 CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 891
Redondo Beach 
Police Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 891
Redondo Beach 
Police Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 892
Redwood City 
Police Department CA SAN MATEO 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 892
Redwood City 
Police Department CA SAN MATEO 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 902
Rocklin Police 
Department CA PLACER 1 CDMA 11/18/03 N 05/18/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 902
Rocklin Police 
Department CA PLACER 2 CDMA 11/18/03 N 05/18/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 904
Roseville Police 
Department CA PLACER 1 CDMA 11/18/03 N 05/18/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 904
Roseville Police 
Department CA PLACER 2 CDMA 11/18/03 N 05/18/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 908
San Anselmo Police 
Department CA MARIN 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 908
San Anselmo Police 
Department CA MARIN 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 918
San Bruno Police 
Department CA SAN MATEO 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 918
San Bruno Police 
Department CA SAN MATEO 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.



PSAPs PSAP ID
PSAP / Authority 

Request PSAP State PSAP County
Implementation 

Phase Air Interface
Date PSAP Made 

Request
Date PSAP Request 

Withdrawn
Invalid 

Request Deployed
Date 

Deployed Date Projected Reason COMMENTS

1 920
San Carlos Police 
Department CA SAN MATEO 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 920
San Carlos Police 
Department CA SAN MATEO 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 926
San Dimas Sheriffs 
Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 926
San Dimas Sheriffs 
Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 927
San Fernando 
Police Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 927
San Fernando 
Police Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 930
San Gabriel Fire 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 930
San Gabriel Fire 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 931
San Gabriel Police 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 931
San Gabriel Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 939
San Marino Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 939
San Marino Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 940

San Mateo County 
Public Safety 
Communications CA SAN MATEO 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 940

San Mateo County 
Public Safety 
Communications CA SAN MATEO 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 944
San Rafael Police 
Department CA MARIN 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 944
San Rafael Police 
Department CA MARIN 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 952
Santa Clara County 
Communications CA SANTA CLARA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 952
Santa Clara County 
Communications CA SANTA CLARA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 954
Santa Clara Police 
Department CA SANTA CLARA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 954
Santa Clara Police 
Department CA SANTA CLARA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 955
Santa Clarita Valley 
Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 955
Santa Clarita Valley 
Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 959
Santa Monica Fire 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 959
Santa Monica Fire 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 960
Santa Monica Police
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 960
Santa Monica Police
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 962
Santa Rosa Police 
Department CA SONOMA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 962
Santa Rosa Police 
Department CA SONOMA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 965
Sebastopol Police 
Department CA SONOMA 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 965
Sebastopol Police 
Department CA SONOMA 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 970

Sheriffs 
Communications 
Center CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 970

Sheriffs 
Communications 
Center CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 972

Sierra Madre Police 
and Fire 
Departments CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 972

Sierra Madre Police 
and Fire 
Departments CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 973
Signal Hill Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 973
Signal Hill Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 976
Solano County 
Sheriffs Office CA SOLANO 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 976
Solano County 
Sheriffs Office CA SOLANO 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 977
Sonoma County 
Sheriff-Santa Rosa CA SONOMA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 977
Sonoma County 
Sheriff-Santa Rosa CA SONOMA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 980

South Bay Regional 
Public 
Communications 
Authority CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 980

South Bay Regional 
Public 
Communications 
Authority CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 981
South Gate Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 981
South Gate Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 983
South Lake Tahoe 
Police Department CA EL DORADO 1 CDMA 11/18/03 N 05/18/04 Mandate

4/9/04-Call routing will be sent to PSAP 
next week.

1 983
South Lake Tahoe 
Police Department CA EL DORADO 2 CDMA 11/18/03 N 05/18/04 Mandate

4/9/04-Call routing will be sent to PSAP 
next week.

1 984
South Pasadena 
Police Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 984
South Pasadena 
Police Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 990
Suisun City Police 
Department CA SOLANO 1 CDMA 03/26/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 990
Suisun City Police 
Department CA SOLANO 2 CDMA 03/26/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 991
Sunnyvale Police 
Department CA SANTA CLARA 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.
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1 991
Sunnyvale Police 
Department CA SANTA CLARA 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 997
Temple Sheriffs 
Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 997
Temple Sheriffs 
Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 999
Torrance Fire 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 999
Torrance Fire 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1000
Torrance Police 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1000
Torrance Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1001
Tracy Police 
Department CA SAN JOAQUIN 1 CDMA 12/15/03 N 06/15/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 1001
Tracy Police 
Department CA SAN JOAQUIN 2 CDMA 12/15/03 N 06/15/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.
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1 1011
Twin Cities Police 
Department CA MARIN 1 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 1011
Twin Cities Police 
Department CA MARIN 2 CDMA 04/08/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 1012 UC Berkeley CA ALAMEDA 1 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 1012 UC Berkeley CA ALAMEDA 2 CDMA 03/21/03 N 06/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Trunks have been ordered; pending FOC.

1 1013
UC Davis Police 
Department CA YOLO 1 CDMA 11/28/03 N 05/28/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 1013
UC Davis Police 
Department CA YOLO 2 CDMA 11/28/03 N 05/28/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 1015 UC Los Angeles CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1015 UC Los Angeles CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1035
Verdugo Fire 
Department CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 1035
Verdugo Fire 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1036
Vernon Police 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1036
Vernon Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1040
Walnut-Diamond 
Bar Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1040
Walnut-Diamond 
Bar Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1044
West Covina Police 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1044
West Covina Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.
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1 1045
West Hollywood 
Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1045
West Hollywood 
Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1047
Whittier Police 
Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1047
Whittier Police 
Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2

Reason code 2:  PSAP wanted the 
address to remain after the rebid was 
performed.  After certain LEC/MPC 
upgrades, it is displaying the way the 
PSAP wants to see it.  Testing scheduled.
Scheduling P2 testing; state has set aside 
all of June for P2 testing.

1 1051
Yolo County 
Communications CA YOLO 1 CDMA 11/28/03 N 05/28/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 1051
Yolo County 
Communications CA YOLO 2 CDMA 11/28/03 N 05/28/04 Mandate

4/9/04 - Call routing will be sent to PSAP 
next week.

1 1057

Adams County 
Communications 
Center CO ADAMS 1 CDMA 03/29/99 Y 04/27/00

1 1065
Arapahoe County 
Sheriffs Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1065
Arapahoe County 
Sheriffs Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1068
Arvada Police 
Department CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00

1 1070

Aspen-Pitkin County 
Communications 
Center CO PITKIN 1 CDMA 01/29/01 N 06/30/04 4

Reason Code: 4         Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1073 Aurora 9-1-1 CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1073 Aurora 9-1-1 CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1
Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1085

Boulder County 
Communications 
Center CO BOULDER 1 CDMA 02/18/00 Y 05/19/00

1 1085

Boulder County 
Communications 
Center CO BOULDER 2 CDMA 7/31/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2
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1 1086

Boulder Police 
Communications 
Center CO BOULDER 1 CDMA 02/18/00 Y 05/19/00

1 1086

Boulder Police 
Communications 
Center CO BOULDER 2 CDMA 7/31/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1088
Broomfield Police 
Department CO BOULDER 1 CDMA 02/18/00 Y 05/19/00

1 1088
Broomfield Police 
Department CO BOULDER 2 CDMA 7/31/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1100
Clear Creek County 
Sheriffs Office CO CLEAR CREEK 1 CDMA 12/20/99 Y 05/19/00

1 1103
Colorado Springs 
Police Department CO EL PASO 1 CDMA 09/20/99 Y 03/31/00

0 1103
Colorado Springs 
Police Department CO EL PASO 1 CDMA 09/20/99 Y 03/31/00

1 1103
Colorado Springs 
Police Department CO EL PASO 2 CDMA 4/5/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

0 1103
Colorado Springs 
Police Department CO EL PASO 2 CDMA 4/5/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1121
Delta County 
Sheriffs Office CO DELTA 1 CDMA 11/13/02 Y 05/29/03

1 1122
Denver Combined 
Communications CO DENVER 1 CDMA 05/17/00 Y 05/30/00

1 1122
Denver Combined 
Communications CO DENVER 2 CDMA 7/10/2002 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1127
Douglas County 
Sheriffs Office CO DOUGLAS 1 CDMA 03/11/99 Y 05/19/00

1 1129

Durango-La Plata 
Central 
Communications CO LA PLATA 1 CDMA 08/06/01 Y 07/11/02

1 1136
Elbert County 
Sheriffs Office CO ELBERT 1 CDMA 01/21/01 Y 05/30/02

1 1139
Englewood Police 
Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1139
Englewood Police 
Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1141
Estes Park Police 
Department CO LARIMER 1 CDMA 09/19/99 Y 04/26/00

1 1141
Estes Park Police 
Department CO LARIMER 2 CDMA 6/14/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1160
Gilpin County 
Sheriffs Office CO GILPIN 1 CDMA 11/19/99 Y 05/19/00

1 1161
Glendale Police 
Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1161
Glendale Police 
Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1162
Golden Police 
Department CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00

1 1165

Grand Junction 
Regional 
Communications 
Center CO MESA 1 CDMA 05/27/97 Y 06/18/02

1 1168
Greenwood Village 
Police Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1168
Greenwood Village 
Police Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1180
Jefferson County 
Sheriffs Office CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00
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1 1194

Lakewood 
Communications 
Center CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00

1 1196
Larimer County 
Sheriffs Office CO LARIMER 1 CDMA 09/19/99 Y 04/26/00

1 1196
Larimer County 
Sheriffs Office CO LARIMER 2 CDMA 6/14/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1204
Littleton Police 
Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1204
Littleton Police 
Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1207

Longmont 
Emergency 
Communications CO BOULDER 1 CDMA 02/18/00 Y 05/19/00

1 1207

Longmont 
Emergency 
Communications CO BOULDER 2 CDMA 7/31/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1209
Loveland Police 
Department CO LARIMER 1 CDMA 09/19/99 Y 04/26/00

1 1209
Loveland Police 
Department CO LARIMER 2 CDMA 6/14/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1247

Poudre Emergency 
Communications 
Center-Ft Collins CO LARIMER 1 CDMA 09/19/99 Y 04/26/00

1 1247

Poudre Emergency 
Communications 
Center-Ft Collins CO LARIMER 2 CDMA 6/14/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1265
Sheridan Police 
Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00

1 1265
Sheridan Police 
Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1274

Summit County 
Communications 
Center CO SUMMIT 1 CDMA 06/09/99 Y 05/19/00

1 1274

Summit County 
Communications 
Center CO SUMMIT 2 CDMA 04/02/02 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1275
Teller County 
Sheriffs Office CO TELLER 1 CDMA 09/20/99 Y 03/31/00

1 1275
Teller County 
Sheriffs Office CO TELLER 2 CDMA 4/5/2001 N 06/30/04 1

Reason Code 1:  Qwest Tarriff issue; 
Ordering new SS7 trunks for Phase 2

1 1281

Vail 
Communications 
Center CO EAGLE 1 CDMA 04/07/99 Y 09/26/00

1 1281

Vail 
Communications 
Center CO EAGLE 2 CDMA 3/8/2002 N 03/31/04 Agreement On Hold until Nov. 15 2003 per PSAP

1 1287

Weld County 
Communications 
Center CO WELD 1 CDMA 08/12/99 Y 03/30/00

1 1289
Westminster Police 
Department CO ADAMS 1 CDMA 03/29/99 Y 04/27/00

1 1290
Wheat Ridge Police 
Department CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00

1 1295
Ansonia Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1295
Ansonia Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1296
Avon Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02



PSAPs PSAP ID
PSAP / Authority 

Request PSAP State PSAP County
Implementation 

Phase Air Interface
Date PSAP Made 

Request
Date PSAP Request 

Withdrawn
Invalid 

Request Deployed
Date 

Deployed Date Projected Reason COMMENTS

1 1296
Avon Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1297
Berlin Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1297
Berlin Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1299
Bethel Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1299
Bethel Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1301
Bloomfield Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1301
Bloomfield Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1303
Branford Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1303
Branford Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1304
Bridgeport Fire 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1304
Bridgeport Fire 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1306
Bridgeport Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1306
Bridgeport Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1307
Bristol Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1307
Bristol Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1308
Brookfield Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1308
Brookfield Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1310
Canton Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1310
Canton Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1311
Cheshire Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1311
Cheshire Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1312
Clinton Police 
Department-ECC CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1312
Clinton Police 
Department-ECC CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1313

Colchester 
Emergency 
Communications 
Center CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1313

Colchester 
Emergency 
Communications 
Center CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1315
Connecticut State 
Police-A Troop CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1315
Connecticut State 
Police-A Troop CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1316
Connecticut State 
Police-B Troop CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1316
Connecticut State 
Police-B Troop CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.
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1 1317
Connecticut State 
Police-D Troop CT WINDHAM 1 CDMA 01/09/03 Y 07/31/02

1 1317
Connecticut State 
Police-D Troop CT WINDHAM 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1318
Connecticut State 
Police-E Troop CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1318
Connecticut State 
Police-E Troop CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1319
Connecticut State 
Police-G Troop CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1319
Connecticut State 
Police-G Troop CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1320
Connecticut State 
Police-H Troop CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1320
Connecticut State 
Police-H Troop CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1321
Connecticut State 
Police-I Troop CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1321
Connecticut State 
Police-I Troop CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1322
Connecticut State 
Police-K Troop CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1322
Connecticut State 
Police-K Troop CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1323
Connecticut State 
Police-L Troop CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1323
Connecticut State 
Police-L Troop CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1324
Connecticut State 
Police-W Troop CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1324
Connecticut State 
Police-W Troop CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1325
Cromwell Fire 
Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1325
Cromwell Fire 
Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1326
Cromwell Police 
Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1326
Cromwell Police 
Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1327
Danbury Fire 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1327
Danbury Fire 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1328
Danbury Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1328
Danbury Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1329
Darien Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1329
Darien Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1330 Deep River ECC CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
1 1330 Deep River ECC CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1331
Derby Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1331
Derby Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1333
East Hartford Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1333
East Hartford Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.
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1 1334
East Haven Fire 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1334
East Haven Fire 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1335
East Haven Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1335
East Haven Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1336

East Lyme 
Emergency 
Communication 
Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1336

East Lyme 
Emergency 
Communication 
Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1337
East Windsor Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1337
East Windsor Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1338
Easton Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1338
Easton Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1339
Enfield Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1339
Enfield Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1340

Fairfield Emergency 
Communications 
Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1340

Fairfield Emergency 
Communications 
Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1341
Farmington Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1341
Farmington Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1342
Glastonbury Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1342
Glastonbury Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1343
Granby Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1343
Granby Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1344
Greenwich Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1344
Greenwich Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1345

Groton Emergency 
Communications 
Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1345

Groton Emergency 
Communications 
Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1346 Guilford ECC CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
1 1346 Guilford ECC CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.
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1 1347

Hamden 
Emergency 
Communication 
Center CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1347

Hamden 
Emergency 
Communication 
Center CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1348
Hartford Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1348
Hartford Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1349

Ledyard Emergency 
Communications 
Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1349

Ledyard Emergency 
Communications 
Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1350
Litchfield County 
Dispatch CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1350
Litchfield County 
Dispatch CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1351
Madison Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1351
Madison Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1352
Manchester Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1352
Manchester Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1353

Mashantucket 
Pequot Police 
Department CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1353

Mashantucket 
Pequot Police 
Department CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1354
Meriden Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1354
Meriden Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1355
Middlebury Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1355
Middlebury Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1356
Middletown Fire 
Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1356
Middletown Fire 
Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1357
Middletown Police 
Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1357
Middletown Police 
Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1358
Milford Fire 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1358
Milford Fire 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1359
Monroe Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1359
Monroe Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.
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1 1360

Montville 
Emergency 
Communications 
Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1360

Montville 
Emergency 
Communications 
Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1361
Naugatuck Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1361
Naugatuck Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1362

New Britain 
Emergency 
Response Center CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1362

New Britain 
Emergency 
Response Center CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1363
New Canaan Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1363
New Canaan Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1364

New Fairfield 
Communications 
Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1364

New Fairfield 
Communications 
Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1365 New Haven ERC CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
1 1365 New Haven ERC CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1366
New London Police 
Department CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1366
New London Police 
Department CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1367
New Milford Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1367
New Milford Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1368
Newington Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1368
Newington Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1369
Newtown Fire and 
EMS CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1369
Newtown Fire and 
EMS CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1370
Newtown Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1370
Newtown Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1371
North Branford 
Police Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1371
North Branford 
Police Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1372
North Haven Police 
and Fire CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1372
North Haven Police 
and Fire CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.
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1 1373

Northwest 
Connecticut Public 
Safety Emergency 
Communications 
Cen CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1373

Northwest 
Connecticut Public 
Safety Emergency 
Communications 
Cen CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1374
Norwalk Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1374
Norwalk Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1375
Norwich Police 
Department CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1375
Norwich Police 
Department CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1376
Old Saybrook Police 
Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1376
Old Saybrook Police 
Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1377
Orange Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1377
Orange Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1378
Plainville Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1378
Plainville Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1379
Plymouth Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1379
Plymouth Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1383
Putnam Police 
Department CT WINDHAM 1 CDMA 01/09/03 Y 07/31/02

1 1383
Putnam Police 
Department CT WINDHAM 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1384

Quinebaug Valley 
Emergency 
Communications 
Center CT WINDHAM 1 CDMA 01/09/03 Y 07/31/02

1 1384

Quinebaug Valley 
Emergency 
Communications 
Center CT WINDHAM 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1385

Redding Emergency 
Communications 
Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1385

Redding Emergency 
Communications 
Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1386
Ridgefield Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1386
Ridgefield Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1387
Rocky Hill Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
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1 1387
Rocky Hill Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1388
Seymour Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1388
Seymour Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1389
Shelton Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1389
Shelton Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1391
Simsbury Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1391
Simsbury Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1392

South Central 
Connecticut 
Regional 
Emergency 
Communications 
Cent CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1392

South Central 
Connecticut 
Regional 
Emergency 
Communications 
Cent CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1393
South Windsor 
Police Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1393
South Windsor 
Police Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1394
Southbury Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1394
Southbury Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1395
Southington Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1395
Southington Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1396

Stamford 
Emergency 
Communication 
Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1396

Stamford 
Emergency 
Communication 
Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1397
Stonington Police 
Department CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1397
Stonington Police 
Department CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1398
Stratford Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1398
Stratford Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1399
Suffield Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1399
Suffield Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1400
Thomaston Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1400
Thomaston Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.
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1 1401

Tolland County 
Mutual Aid 
Emergency 
Communication 
Center CT TOLLAND 1 CDMA 01/09/03 Y 07/31/02

1 1401

Tolland County 
Mutual Aid 
Emergency 
Communication 
Center CT TOLLAND 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1402
Tolland Town Law 
Enforcement CT TOLLAND 1 CDMA 01/09/03 Y 07/31/02

1 1402
Tolland Town Law 
Enforcement CT TOLLAND 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1403
Torrington Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1403
Torrington Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1404
Trumbull Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1404
Trumbull Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1405

University of 
Connecticut Police 
Department CT TOLLAND 1 CDMA 01/09/03 Y 07/31/02

1 1405

University of 
Connecticut Police 
Department CT TOLLAND 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1406

Valley Shore 
Emergency 
Communications 
Center CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1406

Valley Shore 
Emergency 
Communications 
Center CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1407
Vernon Police 
Department CT TOLLAND 1 CDMA 01/09/03 Y 07/31/02

1 1407
Vernon Police 
Department CT TOLLAND 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1408
Wallingford Fire 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1408
Wallingford Fire 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1409
Waterbury Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1409
Waterbury Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1410

Waterford 
Emergency 
Communications 
Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02

1 1410

Waterford 
Emergency 
Communications 
Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1411
Watertown Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1411
Watertown Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1412
West Hartford 
Police Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
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1 1412
West Hartford 
Police Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1413 West Haven ERS CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
1 1413 West Haven ERS CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1414

Weston Emergency 
Communications 
Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1414

Weston Emergency 
Communications 
Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1415
Weston Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1415
Weston Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1416
Westport Fire 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1416
Westport Fire 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1417
Westport Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1417
Westport Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1418
Wethersfield Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1418
Wethersfield Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1419

Willimantic 
Switchboard 
Emergency 
Communication 
Center CT WINDHAM 1 CDMA 01/09/03 Y 07/31/02

1 1419

Willimantic 
Switchboard 
Emergency 
Communication 
Center CT WINDHAM 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1420
Wilton Police 
Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1420
Wilton Police 
Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1421
Winchester Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1421
Winchester Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1422
Windsor Locks 
Police Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1422
Windsor Locks 
Police Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1423
Windsor Police 
Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02

1 1423
Windsor Police 
Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1424
Winsted Police 
Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02

1 1424
Winsted Police 
Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.

1 1425
Wolcott Police 
Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1425
Wolcott Police 
Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement Phase 2 completion date = 4/19/04.


